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Progress Report for Week of 03/31 - 04/04

-G Fox and Son on site to mobilize equipment.

-Mid States Signage on site to put up and activate detour route.

-376 LF of new 10”7 Ductile Iron water main was installed.

-Existing 4” water main was tied into at Water St. and Madison St.

-1 new Fire Hydrant and 1 new 6” Gate Valve was installed.

-1 Fire Hydrant was re-located with a new 6” Gate Valve installed.

-Contractor completed all water main work between Water St. and Liberty St. (main was
filled for sampling and testing next week.)

Preliminary Schedule for Next Week:

-Continue water main installation between Liberty St. and Church St.

-Start on water main service laterals between Water St. and Church St. after receiving back
safe water samples and testing all new installation.

-Sample and test water main from Water St. and Liberty St.

Any questions or comments regarding progress report or upcoming schedule, please contact me
at (608) 628-2791. '



